
MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 23-Jun-98

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

CHGGY162 TOM CLINTON TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 19-JUN-98 TBD
MISSILE & SPACE CLYDE ASHLEY, JR TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
INTELLIGENCE CENTER          TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  THE CHANGE ORDER NUMBER IS COR NR-8-7-7.  A SET OF 1/2 SIZE DRAWINGS ARE DUE ON THE RTA DATE OF 19 JUNE 98.  THE COAST ESTIMATE IS DUE ONE WEEK LATER ON 26 JUNE 98.
                                                                               

M997Y190 ANNISTON AD, AL BRAUN, KURT 28-APR-97A NA NA NA 07-AUG-97A 12-SEP-97A 26-SEP-97A 18-MAR-98A 06-OCT-97A 02-FEB-98A 20-MAR-98A 16-JUN-98
INDUSTRIAL SEWER REPAIR KALIFEH, RON NA NA 14-APR-97A NA 11-AUG-97A 03-OCT-97A 03-OCT-97A 02-OCT-97A 13-JAN-98A 20-APR-98A PAPER 16-JUL-98
                             HARRISON, ALLEN NA NA 14-JUL-97A 28-JUL-97A 15-AUG-97A 22-SEP-97A 30-OCT-97A 03-OCT-97A 30-JAN-98A 18-MAR-98A 12-MAY-98A

REMARKS:  8A CONTRACT - S&E SERVICES INC. GENERAL CONTRACTOR
                                                                               

M997Y206 ANNISTON AD, AL BRAUN, KURT 05-AUG-97A 04-DEC-97A 19-DEC-97A 05-JAN-98A NA NA 19-DEC-97A 05-MAR-98A 17-FEB-98A 12-MAR-98A 23-MAR-98A 28-APR-98A
REPLACE WATER TANK PHILLIPS, EDDIE 06-OCT-97A 05-DEC-97A NA NA NA NA 05-JAN-98A 28-JAN-98A 19-FEB-98A 12-MAR-98A PAPER-8A 11-JUN-98
                             DENMARK, AL 07-NOV-97A 17-DEC-97A NA NA NA NA 23-JAN-98A 03-FEB-98A 12-MAR-98A 20-MAR-98A 02-APR-98A

REMARKS: 
                                                                               

M998Y216 ANNISTON AD, AL BRAUN, KURT NA NA NA NA NA NA 08-OCT-97A 19-MAR-98A 06-FEB-98A 12-MAR-98A 17-APR-98A TBD
RELOCATE FORCE MAIN, PHILLIPS, EDDIE NA NA NA NA NA NA 05-JAN-98A 14-JAN-98A 11-FEB-98A TBD TBD TBD
ANNISTON WEST BY-PASS        HARRISON, ALLEN NA NA NA NA NA NA 13-JAN-98A 16-JAN-98A 12-MAR-98A 15-APR-98A TBD

REMARKS:  THE ADVANCED NOTICE DATE AND OTHER DATES THAT FOLLOW WILL BE SET ONCE REAL ESTATE DIVISION HAS COMPLETED THEIR WORK.
                                                                               

M998Y237 ANNISTON AP, AL KURT BRAUN 05-JUN-98 NA NA TBD 25-JUN-98 21-JUL-98 29-JUL-98 18-AUG-98 08-SEP-98 15-SEP-98 09-OCT-98 24-NOV-98
AMMO CONTAINERIZATION CLYDE ASHLEY NA NA 22-MAY-98A TBD 30-JUN-98 27-JUL-98 11-AUG-98 14-AUG-98 08-SEP-98 01-OCT-98 14-OCT-98 29-DEC-98
                             NA NA 08-MAY-98A TBD 21-JUL-98 28-JUL-98 18-AUG-98 18-AUG-98 14-SEP-98 07-OCT-98 23-OCT-98

REMARKS:  SCHEDULE AND BUDGET SHALL BE DEVELOPED AFTER SITE VISIT WITH THE SURVEY IN HAND.  35% AND FINAL SUBMITTALS SHALL HAVE ON BOARD COMMENT REVIEW MEETINGS.
                                                                               

M997E405 ARC -  AL AND MS BRAUN, KURT TBD TBD TBD TBD TBD TBD TBD 29MAY98 TBD TBD 29MAY98 28JULY98
VEHICLE WASHRACKS BROWN, BOB TBD TBD TBD TBD TBD TBD TBD TBD TBD 3JUNE98 TBD 28AUG98
                             DENMARK, AL TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 24JUNE98

REMARKS:  ATHENS PROJECT HAS BEEN REPLACED WITH TALLAHASSEE. BASE BID WILL BE B'HAM AND LAUREL; OPTIONS (MONT,TUSC, AND ANNISTON); NO OPTIONS ON MIAMI AND ATHENS COMBINATION
                                                                               

M998E507 ARC - KNOXVILLE, TN BRAUN, KURT TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 06-APR-98A 09-JUN-98
KNOXVILLE ARC WHIGHAM, GARY TBD TBD TBD TBD TBD TBD TBD TBD TBD 11-MAR-98A 14-APR-98A 09-JUL-98
                             HARRISON, ALLEN TBD TBD TBD TBD TBD TBD TBD TBD TBD NA 05-MAY-98A

REMARKS:  A/E =  BARGE, WAGNER, SUMNER, % CANNON.  RECEIVED ADDITIONAL FUNDS - ON TRACK WITH REVISED SCHEDULE.
                                                                               

MB98E512 ARNOLD AFB, TN BRIGHTMAN, BRAD TBD TBD TBD TBD TBD TBD TBD 09-MAR-98A REMARK 20-MAR-98A 30-MAR-98A 12-MAY-98A
ATMOSPHERIC AIR DRYER FAC MILLER, JAY TBD TBD TBD TBD TBD TBD TBD TBD 20-MAR-98A 20-MAR-98A PAPER TBD
                             HARRISON, ALLEN TBD TBD TBD TBD TBD TBD TBD 17-MAR-98A 20-MAR-98A 25-MAR-98A 10-APR-98A

REMARKS:  TWO STEP DESIGN BUILD.  TECHNICAL PORTION OF RFP PACKAGE TO BE PERFORMED BY BURNS & MCDONNELL; FRONT-END BY IN-HOUSE PERSONNEL.  FINAL COST TO BE PERFORMED DURING PHASE II
                                                                               

MB97F232 ARNOLD AFB, TN BRIGHTMAN, BRAD 03-JUN-97A NA NA NA NA NA 09-FEB-98A 18-FEB-98A 13-FEB-98A 18-FEB-98A 23-APR-98A
WASTEWATER TREATMENT MILLER, JAY NA NA NA NA NA NA 30-JAN-98A 10-FEB-98A PAPER 23-JUN-98
FAC, POINT SOURCE TREATMENT  HARRISON, ALLEN NA NA NA NA NA NA NA 27-JAN-98A 17-FEB-98A 13-FEB-98A 03-MAR-98A

REMARKS: 
                                                                               

M997E448 BAEZA, ECUADOR REDELL, CARWYN 19-JUN-98 NA NA NA NA NA NA 17-JUN-98A TBD NA 07-JUL-98 14-AUG-98
UPGRADE NATIONAL POLICE FAILS JR, DENNIS NA NA NA NA NA NA 15-JUN-98A NA NA 23-JUN-98 NA 14-SEP-98
FACILITY, PHASE I            KAREN WILLIAMS NA NA NA NA NA NA 15-JUN-98A 15-JUN-98A NA NA 14-JUL-98

REMARKS:  JOB WAS DESIGNED AND SHELVED LAST FISCAL YEAR, INCLUDING BCO. NEEDS TO BE ADVERTISED AND AWARDED THIS FISCAL YEAR.
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M996Y165 CAMP SHELBY, MS ETHERIDGE, RALPH 08-APR-96A NA NA TBD 20-JUN-96A 11-JUL-96A 21-APR-97A 01-JUL-98 05-JAN-98A 31-MAR-98A 28-JUL-98 17-SEP-98
BULK FUEL STORAGE ASHLEY, CLYDE NA NA 01-MAY-96A 15-MAY-96A 24-JUN-96A 16-APR-97A 26-JUN-98 01-DEC-97A 05-JAN-98A 30-JUL-98 05-AUG-98 19-OCT-98
FACILITY                     NA NA 11-JUN-96A 30-MAY-97A 15-JUL-96A 23-APR-97A 12-NOV-97A 03-DEC-97A 19-MAY-98 24-JUL-98 17-AUG-98

REMARKS:  35% COST ESTIMATE DUE TO EN-DI NLT 1100 HOURS 25JUL96(A).  60% IPR 10SEP97A.  2 SETS HS DWGS DUE27AUG97A FOR IPR & CE.   1 SET HS DWGS DUE 20AUG97A FOR CE. SPOKE W/ PM AND HE
INFORMED ME THAT OMAHA'S DISTRICT COMMENTS WOULD BE DUE IN TWO WEEKS.          

M997F215 COLUMBUS AFB, MS MURRAY, BRUCE 28-OCT-96A 16-JAN-97A 12-FEB-97A 22-NOV-96A 11-MAR-97A 27-MAR-97A 01-JUL-97A TBD NA NA 18-AUG-97A 21-JAN-98A
AIRCRAFT MAINTENANCE ASHLEY, CLYDE 26-NOV-96A 17-JAN-97A 12-FEB-97A 11-DEC-96A 24-MAR-97A TBD TBD NA NA 07-AUG-97A NA REMARK.
HANGAR                       MCLAURIN, BRENDA 06-JAN-97A 06-FEB-97A 18-NOV-96A 11-DEC-96A 26-MAR-97A TBD TBD NA NA 14-AUG-97A 20-NOV-97A

REMARKS:  MAINTENANCE HANGAR 98-B-0012 BIDS EXPIRE 22 MAY 98 - 60 DAY EXTENSION HAS BEEN REQUESTED TO EXTEND TO 21 JUNE 98.  EXPECT FUNDS TO ARRIVE MID MAY FOR AWARD BY END OF MAY 98.
                                                                               

M997F242 COLUMBUS AFB, MS MURRAY, BRUCE TBD NA NA TBD NA NA TBD TBD TBD NA 26-SEP-97A 08-JAN-98A
UPGRADE TAXIWAY LIGHTING ASHLEY, CLYDE NA NA NA TBD NA NA TBD NA NA TBD TBD TBD
                             NA NA TBD TBD NA NA TBD NA NA 23-SEP-97A TBD

REMARKS:  UPGRADE AIRFIELD LIGHTING 98-B-0007 BIDS EXPIRE 22 MAY 98 HAS ALREADY BEEN EXTENDED ONCE BY 60 DAYS; REQUEST TO EXTEND ANOTHER 60 DAYS TO 21 JUNE 98 IS BEING PREPARED.  THERE IS
AIR STAFF ACTIVITY, BUT NO INDICATION AS TO WHEN FUNDS WILL BE MADE AVAILABLE  

M998F248 DUKE FIELD, FLORIDA SCHODLBAUER, BOB 10-DEC-97A NA NA 01-APR-98A 01-APR-98A 21-APR-98A 30-JUN-98 11-SEP-98 07-OCT-98 27-OCT-98 04-NOV-98 12-JAN-99
GENERAL PURPOSE SHOP WHITESIDE, TOM NA NA 05-JAN-98A 06-FEB-98A 03-APR-98A 06-MAY-98A 30-JUN-98 16-SEP-98 09-OCT-98 04-NOV-98 13-NOV-98 11-FEB-99
                             NA NA 16-FEB-98A 05-MAR-98A 20-APR-98A 06-MAY-98A 11-SEP-98 18-SEP-98 23-OCT-98 02-NOV-98 08-DEC-98

REMARKS:  REQUIREMENT FOR 60% SUBMITTAL HAS BEEN DROPPED WITH COMMAND'S APPROVAL.  CHANGE IN SCOPE NOTIFICATION ON 15 MAY 98-GENERATOR/ RECTIFIER REQUIREMENT.
                                                                               

M998E502 EGLIN AFB, FL SCHODLBAUER, BOB 09-FEB-98A 26-MAR-98A 15-APR-98A NA NA NA TBD TBD TBD TBD TBD TBD
CONSTRUCT STORAGE WHITESIDE, TOM 18-FEB-98A 26-MAR-98A NA NA NA NA TBD NA TBD TBD TBD TBD
FACILITY                     HARRISON, ALLEN NA NA NA NA NA NA TBD NA TBD NA TBD

REMARKS:  A/E:  GRAVES & CARLOS.  TOPO & GEOTECH BY A/E.  10% DATES ARE FOR 15% SUBMITTAL. PROJECT WILL BE REVIEWED BY ENGINEERING AT FINAL SUBMITTAL ONLY.  8A SOLE SOURCE NEGOTIATION.
WAITING ON DECISION/DESIGN FUNDS FROM HQ ACC..                                 

M996F213 EGLIN AFB, FL SMITH, CHARLES 26-SEP-96A NA NA 13-DEC-96A 20-DEC-96A 18-FEB-97A 20-MAR-98A 27-MAY-98 22-JUN-98 09-JUL-98 22-JUL-98 06-OCT-98
CENTRAL ENERGY PLANT AT WOODWARD, DIANE NA NA 15-OCT-96A 03-DEC-96A 27-JAN-97A 11-MAR-97A 16-MAR-98A 05-JUN-98A 23-JUN-98 14-JUL-98 29-JUL-98 15-DEC-98
USAF HOSPITAL                NA NA 02-DEC-96A 23-APR-98A 14-FEB-97A 13-MAR-97A 09-APR-97A 02-JUN-98A 07-JUL-98 20-JUL-98 12-AUG-98

REMARKS:  FINAL DATES ARE FOR FINAL RESUBMITTAL.  SITE PLAN DUE DATE IS FOR DISTRIBUTION OF REVISED SITE PLAN.  DRAWINGS AND SPECS FOR COST ESTIMATING DUE COB, 2 JUNE 98.  FINAL DRAWINGS
AND DESIGN ANALYSIS FOR REPRO ARE DUE NOON, 12 JUNE 98.                        

MB97F234 EGLIN AFB, FL SCHODLBAUER, BOB TBD NA NA NA 02-FEB-98A 27-FEB-98A 10-JUL-98 17-JUL-98 09-SEP-98 30-SEP-98 08-OCT-98 03-DEC-98
SANTA ROSA ISLAND TEST WHITESIDE, TOM NA NA 01-DEC-97A 14-JAN-98A 04-FEB-98A 19-MAR-98A 10-JUL-98 12-AUG-98 11-SEP-98 01-OCT-98 16-OCT-98 26-FEB-99
SITES                        HARRISON, ALLEN NA NA 10-JUL-98 16-JAN-98A 25-FEB-98A 24-MAR-98A 09-SEP-98 17-AUG-98 29-SEP-98 06-OCT-98 22-OCT-98

REMARKS:  PREDESIGN CONFERENCE 1-2 JUL 97A THIS PROJECT IS A DESIGN-BUILD RFP.
                                                                               

MB97F235 EGLIN AFB, FL SCHODLBAUER, BOB TBD NA NA 17-MAR-98A 26-MAR-98A 22-APR-98A 13-MAY-98A TBD TBD TBD TBD TBD
FY-99 DORMITORY WHITESIDE, TOM NA NA 27-OCT-97A 16-FEB-98A 27-MAR-98A 06-MAY-98A TBD TBD TBD TBD TBD 12-FEB-99
                             GREEN, DAVID NA NA 20-FEB-98A NA 21-APR-98A 12-MAY-98A TBD TBD TBD TBD TBD

REMARKS:  THIS PROJECT IS A DESIGN-BUILD RFP.    LOST EFFORT/ADD'L DESIGN COST DUE TO CHANGES IN SCOPETO PM 24 JUN.  PREPREPOSAL CONF 1 OCT.  REC INITIAL PROP 2 NOV.  REQ BAFO 10 DEC.  REC
BAFO 5 JAN 99.                                                                 

M998F245 EGLIN AFB, FL SCHODLBAUER, BOB 26-NOV-97A NA NA NA NA NA 05-JAN-98A NA 17-JUN-98A 07-JUL-98 20-JUL-98 15-OCT-98
DEMOLITION OF DORMS 841 WHITESIDE, TOM NA NA NA NA NA NA NA 20-MAY-98A 15-JUN-98A NA 01-SEP-98 02-NOV-98
AND 842                      GREEN, DAVID NA NA 20-FEB-98A NA NA NA 12-JUN-98A 08-JUN-98A 30-JUN-98 16-JUL-98 NA

REMARKS:  INFO TO COST ON 27 MAY 98.  TECHNICAL REQUIREMENTS BY DESIGNERS TO BE COMPLETE ON 8 JUN 98.  BASE MAY ADVERTISE DEPENDING ON RESULT OF COST ESTIMATE.
                                                                               

M998F260 EGLIN AFB, FL SCHODLBAUER, BOB 15-JUN-98 NA NA NA NA NA 31-JUL-98 TBD 20-NOV-98 07-JAN-99 21-JAN-99 TBD
DEMO BLDG 66 WHITESIDE, TOM NA NA NA NA NA NA TBD TBD 30-NOV-98 TBD TBD 21-APR-99
                             HARRISON, ALLEN NA NA 31-JUL-98 NA NA NA TBD 30-OCT-98 06-JAN-99 TBD TBD

REMARKS:  IFB.  WAITING ON BUDGETS FROM ENGE, ENDW, ENE.  THIS IS A PROPOSED SCHEDULE.
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MB98F261 EGLIN AFB, FL SCHODLBAUER, BOB 15-JUN-98 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
SQUADRON OPERATIONS WHITESIDE, TOM TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
FACILITY                     HARRISON, ALLEN TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  DESIGN-BUILD RFP.  THIS IS A DRAFT SCHEDULE.  QUESTIONNAIRE TO BASE 10 JUN. CHARRETTE DELAYED TO MID NOVEMBER PER USER/COMMAND.
                                                                               

M998E238 FORT RUCKER, AL FULTZ, THOM 18-MAY-98A NA NA NA NA NA NA 22-MAY-98A NA 04-JUN-98A TBD TBD
REPLACE STEAM LINES, WHITESIDE, TOM NA NA NA NA NA NA 18-MAY-98A NA NA TBD TBD TBD
PHASE III                    WILLIAMS, KAREN NA NA NA NA NA NA TBD NA 04-JUN-98A TBD TBD

REMARKS:  REVIEW AND ADVERTISE DPW DESIGN.  ELECTRICAL AND OTHER SPECS MISSING FROM INFO PROVIDED BY POST. EN AND BCO REVIEW COMPLETED.   SCHEDULE WILL GO TBD UNTIL RECEIVED.
                                                                               

M998Y217 FORT RUCKER, AL FULTZ, THOM 28-JAN-98A NA NA NA NA 20-MAR-98A 02-APR-98A 11-MAY-98A 08-JUN-98A 18-JUN-98A 24-JUN-98 06-AUG-98
RENOVATE HANGAR B-30103 WHITESIDE, TOM NA NA 15-JAN-98A 20-FEB-98A 13-MAR-98A 01-APR-98A 07-MAY-98A 11-MAY-98A 08-JUN-98A 15-JUN-98 NA TBD
                             HARRISON, ALLEN NA NA NA NA NA 02-APR-98A 05-JUN-98A 26-MAY-98A 17-JUN-98A 24-JUN-98 06-JUL-98

REMARKS:  NEGOTIATED 8A.
                                                                               

M997Y219 FORT RUCKER, AL FULTZ, THOM 28-JAN-98A NA NA NA NA NA 28-JAN-98A NA 30-APR-98A TBD 09-APR-98A NA
RENOVATE HANGAR B-50201, WHITESIDE, TOM NA NA NA 13-FEB-98A NA NA NA NA NA NA NA NA
NEW WORK                     NA NA NA NA NA NA NA NA 23-MAR-98A 03-APR-98A NA

REMARKS:  ID/IQ CONTRACT.  INTENT IS TO DELIVER TO FT RUCKER AO FOR NEGOTIATIONS: 14 APR 98 (A).  TASK ORDER AWARD DATE: TBD.
                                                                               

M998Y229 FORT RUCKER, AL FULTZ, THOM 20-MAR-98A TBD TBD TBD TBD TBD 08-MAY-98A 22-MAY-98A 23-JUN-98 12-JUN-98A 17-JUN-98A 30-JUL-98
HVAC AND PLUMBING WHITESIDE, TOM TBD TBD TBD 09-MAY-98A TBD TBD 16-MAY-98A 27-MAY-98A 05-JUN-98A 10-JUN-98 22-JUN-98 30-AUG-98
REPAIRS, BLDG 305, 312 & 313 WILLIAMS, KAREN TBD TBD TBD TBD TBD TBD 23-JUN-98A 01-JUN-98A 12-JUN-98A 17-JUN-98A 01-JUL-98

REMARKS:  SITE VISIT 15 APR 98 (A).  ON-BOARD REVIEW MEETING 12 JUNE 98 AT FORT RUCKER.
                                                                               

M998Y231 FORT RUCKER, AL FULTZ, THOM TBD NA NA TBD TBD TBD NA NA NA NA NA NA
PROVOST MARSHALL/FIRE WHITESIDE, TOM NA NA TBD TBD TBD NA NA NA NA NA NA NA
STATION COMPLEX              NA NA TBD TBD TBD NA NA NA NA NA NA

REMARKS:  FY99 PROGRAM TIED UP IN CONGRESSIONAL NEGOTIATIONS.
                                                                               

M998Y232 FORT RUCKER, AL FULTZ, THOM 06-APR-98A TBD TBD TBD TBD TBD 10-MAR-98A TBD 15-MAY-98A 29-MAY-98A 05-JUN-98A 16-JUL-98
BUILDING WHITESIDE, TOM TBD TBD TBD TBD TBD TBD TBD TBD 30-APR-98A 29-MAY-98 NA 18-AUG-98
DEMOLITION/DISPOSAL IDIQ     HARRISON, ALLEN TBD TBD TBD TBD TBD TBD TBD 30-APR-98A 29-MAY-98A 02-JUN-98A 15-JUN-98

REMARKS:  8(A) NEGOTIATED CONTRACT.  FOLLOW-UP TO CURRENT/EXISTING IDIQ CONTRACT.
                                                                               

M998Y235 FORT RUCKER, AL FULTZ, THOM 09-MAY-98A NA NA NA 27-MAY-98A 05-JUN-98A 15-JUN-98A NA 24-JUL-98 10-JUL-98 24-JUL-98 NA
RENOVATE AIR TRAFFIC WHITESIDE, TOM NA NA 11-MAY-98A 15-MAY-98A 01-JUN-98A 11-JUN-98A NA 30-JUN-98 01-JUL-98 NA NA 24-AUG-98
CONTROL TOWER, BLDG 50201    NA NA NA NA NA NA 11-JUN-98A 10-JUL-98 31-JUN-98 10-JUL-98 21-JUL-98 NA

REMARKS:  SITE VISIT 14 APR 98 (A).  35% SUBMITTAL TO CONFIRM SCOPE-11 JUN (A).  ANTICIPATE DELIVERY OF SIMPLIFIED DRAWINGS AND SPECS TO AREA OFFICE ON 27 JUL 98 FOR NEGOTIATION WITH  IDIQ
CONTRACTOR.  PROCEDURE CONFIRMED WITH FT RUCKER.                               

M998Y238 FORT RUCKER, AL FULTZ, THOM 18-MAY-98A TBD TBD TBD TBD TBD TBD TBD TBD 12-JUN-98A 15-JUN-98A 30-JUL-98
REPLACE STEAM LINES, PH WHITESIDE, TOM TBD TBD TBD TBD TBD TBD 22-MAY-98A TBD TBD TBD TBD 27-AUG-98
III                          WILLIAMS, KAREN TBD TBD TBD TBD TBD TBD TBD TBD 04-JUN-98A 12-JUN-98 30-JUN-98

REMARKS:  REVIEW AND ADVERTISE DPW A-E DESIGN.  EN AND BCO REVIEWS COMPLETED.  ON-BOARD COMMENT REVIEW MEETING W/ A-E/POST 12 JUN (A).  TECHNICAL COMMENTS INCORPORATED BY PAE.
                                                                               

M998Y240 FORT RUCKER, AL FULTZ, THOM 23-MAY-98 TBD TBD TBD TBD TBD 03-JUN-98A 23-MAY-98A 15-JUL-98 TBD 17-JUL-98 10-SEP-98
REPAIR INTERIOR, BLDG WHITESIDE, TOM TBD TBD TBD TBD TBD 6102-LL NA 24-JUN-98 01-JUL-98 08-JUL-98 24-JUL-98 TBD
6101                         DENMARK, AL TBD TBD TBD TBD TBD 03-JUN-98A 10-JUN-98 24-JUN-98 10-JUL-98 17-JUL-98 06-AUG-98

REMARKS:  8(A) COMPETITIVE. ARCH COMPLETED BY PAE.
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M997A088 FT BUCHANNEN, PR PRINE, DAN 21JUL97 9SEPT97 10OCT97 TBD TBD TBD TBD TBD TBD TBD TBD TBD
CONV OF WHSE BLDG 511 TO BROWN, BOB 15AUG.97 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
ADMIN BLDG                   CONKLIN 2SEPT97 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  THIS PROJECT WAS PLACED ON HOLD BY PM DUE TO A LACK OF IN-HOUSE DESIGN FUNDS. THE DESIGN CRITERIA WAS  COMPLETELY CHANGED AT THE 10 % DESIGN MEETING. THERE IS PRESENTLY NO  WORK
BEING PERFORMED .PM WANTS AN AE TO FINISH THE DESIGN.                          

M997A089 FT BUCHANNEN, PR PRINE, DAN 21JUL97 9SEPT97 10OCT97 TBD TBD TBD TBD TBD TBD TBD TBD TBD
CONV OF WHSE BLDG 512 TO BROWN, BOB 15AUG97 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
ADMIN BLDG                   CONKLIN 2SEPT97 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  THIS PROJECT WAS PLACED ON HOLD BY  PM DUE TO A LACK OF IN-HOUSE DESIGN FUNDS. THE DESGN CRITERIA WAS COMPLETELY CHANGED AT THE 10 % DESIGN MEETING. THERE IS PRESENTLY NO WORK
BEING PERFORMED. PM WANTS AN AE TO FINISH THE DESIGN.                          

M997A090 FT BUCHANNEN, PR PRINE, DAN 21JUL97 9SEPT97 10OCT97 TBD TBD TBD TBD TBD TBD TBD TBD TBD
CONV OF WHSE BLDG 514 TO BROWN, BOB 15AUG97 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
ADMIN BLDG                   CONKLIN 2SEPT97 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  THIS PROJECT WAS PLACED ON HOLD BY PM DUE TO LACK OF IN-HOUSE DESIGN FUNDS. THE CRITERIA WAS COMPLETELY CHANGED AT THE 10% DESIGN MEETING. PRESENTLY THERE IS NO WORK BEING
PERFORMED. PM DESIRES AN AE TO COMPLETE THE PROJECT.                           

M997A091 FT BUCHANNEN, PR PRINE, DAN 21JUL97 9SEPT97 10OCT97 TBD TBD TBD TBD TBD TBD TBD TBD TBD
CONV OF WHSE BLDG 527 TO BROWN, BOB 15AUG97 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
ADMIN BLDG                   CONKLIN 2SEPT97 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  THIS PROJECT WAS PLACED ON HOLD BY PM DUE TO A LACK OF IN-HOUSE DESIGN FUNDS. THE CRITERIA WAS COMPLETELY CHANGED AT THE 10%MEETING. PM DESIRES THAT AN AE COMPLETE THE DESIGN.
                                                                               

M997A092 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
CONV OF WHSE BLDG 507 TO BROWN, BOB TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
ADMIN BLDG                   CONKLIN TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS: 
                                                                               

M997E457 FT BUCHANNEN, PR PRINE, DAN 2JUN97 TBD 10OCT97 TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
ADD-ALTER BLDG 224 BROWN, BOB 15AUG97 TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN 1SEPT7 TBD TBD TBD TBD 16-DEC-97A NA TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.PM AND THE USER HAS DENIED IN-HOUSE PERSONNEL FUNDS FOR TECHINCAL  REVIEW OF
THIS PROJECT.                                                                  

M997E458 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
ADD-ALT BLDG 225 BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E459 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
ADD-ALT BLDG 227 BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E460 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
RENOV BLDG 228 BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E461 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
RENOV BLDG 231 BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 23-Jun-98

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M997E462 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
ADD-ALT BLDG 390 BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E463 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
ADD-ALT BLDG 556 BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E464 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
RENOV GUEST HOUSE BLDG BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
119                          CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E465 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
RELOC OF TMP PARKING BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E466 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
UPGR OF ELEC FEEDER AND BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
SUBSTATION                   CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E467 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A TBD TBD TBD TBD NA
CONSTR OF BACK-UP POWER BROWN, BOB TBD TBD TBD TBD TBD TBD NA NA TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E468 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
CONST OF START COMM. BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
AREA (FENCE CONC PADS/SITE)  CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E469 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
RENOV UEPH BLDG 1304 BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E470 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
RENOV OF ADMIN BLDG 1303 BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E471 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
ADD-ALT YOUTH CENTER BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
BLDG 148                     CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 23-Jun-98

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M997E472 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
ADD-ALT POST/CPCA BLDG BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
152                          CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E473 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
ADD-ALT TO PHYSICAL BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
FITNESS CNETER BLDG 167      CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E474 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
RENOV ADMIN BLDG 176 BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E475 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
ADD-ALT ADMIN BLDG 202 BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E476 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
ADD-ALT ADMIN BLDG 203 BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E477 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
RENOV TO ADMIN BLDG 214 BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E478 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
RENOV ADMIN BLDG 218 BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E479 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
RENOVADMIN BLDG 219 BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ.
                                                                               

M997E480 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
RENOV ADMIN BLDG 220 BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ
                                                                               

M997E481 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
RENOV ADMIN BLDG 223 BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
                             CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 23-Jun-98

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M997E482 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
CONST OF DISINTERGRATOR BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
SHED                         CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ
                                                                               

M997E483 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
ADD-ALT TO TEEN CENTER BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
BLDG 292                     CONKLIN TBD TBD TBD TBD TBD 16-DEC-97 TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ
                                                                               

M997E484 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
ADD-ALT TO CHILD DEV BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
CENTER BLDG 348              CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ
                                                                               

M997E485 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
ADD-ALT TO COURT HOUSE BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
BLDG 206                     CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ
                                                                               

M997E486 FT BUCHANNEN, PR PRINE, DAN TBD TBD TBD TBD TBD TBD 19-DEC-97A NA TBD TBD TBD NA
ALTERATIONS TO UEPH BLDG BROWN, BOB TBD TBD TBD TBD TBD TBD NA TBD TBD TBD NA NA
1300                         CONKLIN TBD TBD TBD TBD TBD 16-DEC-97A TBD TBD TBD TBD NA

REMARKS:  35%  DATES ARE FOR 60% DESIGN. CMT REVIEW MTG WAS AT FT. BUCHANNEN. PROJ. WILL BE ADVERTISED BY SAJ
                                                                               

M994Y103 HOLSTON AAP, TN REDELL, CARWYN 05-FEB-94A NA NA TBD NA NA 14-DEC-93A TBD 26-APR-94A NA T.B.D. 23-JUL-97A
ECIP MODS BOILER PLANT MILLER, JAY NA NA NA TBD NA NA TBD NA 28-APR-94A T.B.D. TBD PPI
                             NA NA TBD TBD NA NA TBD 04-APR-94A 23-JUN-94A T.B.D. 23-JUN-97A

REMARKS: 
                                                                               

M995Y131 HOLSTON AAP, TN ETHERIDGE, RALPH 03-JUL-96A NA NA TBD NA NA 27-JUN-96A TBD 06-SEP-96A 29-OCT-96A 21-NOV-96A PPI
CONTROL ROOM, BLDG E-3 MILLER, JAY NA NA NA TBD NA NA TBD 09-AUG-96A 09-SEP-96A TBD TBD PPI
                             NA NA TBD TBD NA NA TBD 12-AUG-96A 22-OCT-96A 19-NOV-96A PPI

REMARKS:  1 SET FULLSIZE DWGS AND QTYS DUE NOON 12AUG96(A) FOR EN-EM.  1 SET FULLSIZE DWGS AND DESIGN ANALYSIS DUE NOON 16AUG96(A). FINAL COST EST DUE IN EN-DI COB 9SEP96(A).
                                                                               

M995Y147 HOLSTON AAP, TN ETHERIDGE, RALPH DONE NA NA NA NA NA 02-AUG-95A TBD 06-NOV-95A 12-DEC-95A 30-AUG-96A PPI
EQUALIZATION BASIN PHASE MILLER, JAY NA NA NA NA NA NA TBD 26-SEP-95A 27-OCT-95A 30-SEP-96A PPI PPI
II                           NA NA NA NA NA NA 13-SEP-95A 28-SEP-95A 27-NOV-95A 10-JAN-96A 13-DEC-96A

REMARKS:  REVISED 95% DWGS DUE 1500 HRS 12-OCT-95(A).
                                                                               

M996Y158 HOLSTON AAP, TN ETHERIDGE, RALPH 07-FEB-96A NA NA TBD 29-JUL-96A 16-AUG-96A 01-APR-98A TBD 15-APR-98A 10-JUN-98
PLANTWIDE DIKING MILLER, JAY NA NA 10-JAN-96A TBD 31-JUL-96A 30-SEP-96A TBD NA TBD 19-JUN-98
                             DENMARK, AL NA NA 23-APR-96A TBD 16-AUG-96A 02-OCT-96A TBD TBD NA

REMARKS:  CONTRACTOR TO BE FLOUR DANIEL (GREENVILLE, SC) UNDER THE NASHVILLE DISTRICT PRAC  CONTRACT.  MEETING WITH CONTRACTOR WEEK OF 18 MAY.
                                                                               

M998Y234 HOLSTON AAP, TN ETHERIDGE, RALPH TBD TBD TBD TBD TBD TBD 08-MAY-98A 18-MAY-98 TBD TBD 09-JUN-98 28-JUL-98
NITRIC ACID SPILL POND, MILLER, JAY TBD TBD TBD TBD TBD TBD TBD TBD TBD 02-JUN-98 12-JUN-98 20-AUG-98
AREA A                       DENMARK, AL TBD TBD TBD TBD TBD TBD TBD NA TBD 02-JUN-98 23-JUN-98

REMARKS:  PRINT FOR  BCO 29 MAY         SEND TO BCO 6/2 BCO CMT DUE 6/4            FY-99 FUNDING   TO BE ADVERTISED SUBJECT TO AVAILABLE FUNDS   AWAITNG AUTHORITY TO EARLY ADVERTISE
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 23-Jun-98

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M994F144 HOMESTEAD ARB, FL DYKES, BRIAN TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 30-OCT-98 TBD
FIRE TRAINING FACILITY CUNNINGHAM, DOUG TBD TBD TBD TBD TBD TBD TBD TBD 15-SEP-98 TBD TBD TBD
                             TBD TBD TBD TBD TBD TBD TBD TBD 01-OCT-98 TBD TBD

REMARKS:  PER RECOMMENDATION FROM THE DESIGN TEAM, THE JOB WILL BE DESIGNED BY AN AE FIRM.  WAITING FOR DIRECTION FROM PM TO ISSUE A DESIGN TASK ORDER.
                                                                               

M998F250 HOMESTEAD ARB, FL DYKES, BRIAN 09-JAN-98A NA NA NA NA NA 05-JAN-98A NA 08-MAY-98A NA 01-JUL-98 NA
MISC. FUEL SYSTEM REPAIRS WHIGHAM, GARY NA NA NA NA NA NA NA 06-MAY-98A 08-MAY-98A NA NA NA
                             HARRISON, ALLEN NA NA NA NA NA NA 04-FEB-98A 07-MAY-98A TBD TBD NA

REMARKS:  HOMESTEAD WILL AWARD PROJECT.
                                                                               

M997E495 HURLBURT FIELD, FL STRAIN, DAVID 03-NOV-97A 26-MAY-98 09-JUN-98A 05-MAY-98A NA NA 24-JUL-98 TBD 24-AUG-98 09-SEP-98 30-SEP-98 02-MAR-99
CONTROL TOWER WHIGHAM, GARY NA NA NA NA 13-JUL-98 23-JUL-98 TBD TBD 24-AUG-98 TBD TBD 30-MAR-99
                             26-MAY-98A 09-JUN-98A 14-NOV-97A NA 13-JUL-98 23-JUL-98 TBD 24-AUG-98 09-SEP-98 NA 29-JAN-99

REMARKS:  A/E = RADIAN INTERNATIONAL. 10%=35%.  35%=60%.  EN-DW WILL PROVIDE ONLY TECH SECTIONS OF FRONT END FOR FINAL SUBMITTAL.
                                                                               

M998E498 HURLBURT FIELD, FL STRAIN, DAVID 21-NOV-97A 09-JAN-98A 22-JAN-98A 24-APR-98A NA NA 19-MAY-98A 29-MAY-98A 15-JUN-98 22-JUN-98 16-JUL-98 25-AUG-98
ARMAMENT SYSTEM WHIGHAM, GARY NA 09-JAN-98A 23-JAN-98A NA 08-MAY-98A 13-MAY-98A DONE AE 15-JUN-98 02-JUL-98 TBD 22-SEP-98
MAINTENANCE TRAINER          DENMARK, AL 09-JAN-98A 21-JAN-98A NA NA 08-MAY-98A 18-MAY-98A 15-JUN-98 15-JUN-98 22-JUN-98 NA 23-JUL-98

REMARKS:  AE IS CALDWELL AND ASSOCIATES.  AE IS DOING TOPO INCLUDING PICKING UP SOIL BORINGS ON SURVEY.     35%=60%; SUBMITTAL DUE = DUE TO COE.  ***COE REVIEW COMMENTS DUE 19 JUNE 98.***
                                                                               

M998E530 HURLBURT FIELD, FL STRAIN, DAVID TBD 03-JUL-98 16-JUL-98 TBD TBD TBD TBD TBD TBD TBD 01-SEP-99 TBD
VEHICLE MAINTENANCE SHOP WHIGHAM, GARY 03-JUN-98 03-JUL-98 30-JUL-98 TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             03-JUL-98 16-JUL-98 TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  AE - GRAVES-CARLOS; DIRECTED TO DEVELOP CCD ONLY. 35% START=FINAL CCD SUBMITTAL.
                                                                               

M998E531 HURLBURT FIELD, FL STRAIN, DAVID TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 01-JUL-00 TBD
HOT CARGO APRON WHIGHAM, GARY TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             31-JUL-98 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PROJECT WILL SLIP TO FY-01; 10% DUE = CONCEPT PACKAGE (DRAWINGS AND ANALYSIS) FOR OBTAINING ENVIRONMENTAL PERMITS.
                                                                               

M998E551 HURLBURT FIELD, FL STRAIN, DAVID TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 30-SEP-99 TBD
FY-00 REPAIR RUNWAY WHIGHAM, GARY TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PA=9.7M, DESIGN BUILD RFP.  COORDINATION MEETING 1 JUL 98.
                                                                               

M996F212 HURLBURT FIELD, FL STRAIN, DAVID 24-OCT-96A NA NA 06-JAN-97A NA NA NA TBD 05-FEB-97A 05-MAR-97A 17-APR-97A 18-MAY-98A
BASE MAINTENANCE SHOP COVERT, LARRY NA 04-NOV-96A NA 04-NOV-96A 22-NOV-96A NA TBD 21-JAN-97A 06-FEB-97A NA NA 01-JUN-98A
                             DENMARK, AL 01-NOV-96A NA NA NA 29-NOV-96A 25-NOV-96A 07-JAN-97A 22-JAN-97A 05-MAR-97A 14-APR-97A 25-NOV-97A

REMARKS:  PROJECT IS 8A.  CONTRACT AWARDED.  WILL ARCHIEVE PROJECT UNLESS OTHERWISE NOTED.
                                                                               

M997F229 HURLBURT FIELD, FL STRAIN, DAVID 28-APR-97A 08-MAY-97A 15-MAY-97A 21-MAY-97A 12-JUN-97A 01-JUL-97A 18-JUL-97A 21-AUG-97A 12-SEP-97A 11-DEC-97A 29-JUN-98 11-AUG-98
FY-98 DORM (1+1) COVERT, LARRY 19-MAR-97A 29-APR-97A 15-MAY-97A 30-MAY-97A 16-JUN-97A 17-JUL-97A 08-AUG-97A 15-OCT-97A 10-NOV-97A 18-JUN-98 01-JUL-98 11-SEP-98
                             HARRISON, AL 21-APR-97A 15-MAY-97A 19-MAR-97A 23-MAY-97A 11-JUL-97A 17-JUL-97A 20-AUG-97A 30-OCT-97A 11-DEC-97A 26-JUN-98 17-JUL-98

REMARKS:  ON TRACK
                                                                               

M997F230 HURLBURT FIELD, FL STRAIN, DAVID 22-APR-97A 09-MAY-97A 20-MAY-97A 30-MAY-97A 11-JUN-97A 30-JUN-97A 30-JUN-97A 06-FEB-98A 05-DEC-97A 09-DEC-97A 06-FEB-98A 16-APR-98A
AC 130 U SQUAD OPS/AMU COVERT, LARRY 22-APR-97A 01-MAY-97A 20-MAY-97A 27-MAY-97A 12-JUN-97A 07-JUL-97A 08-AUG-97A 16-OCT-97A 24-NOV-97A 11-FEB-98A 17-FEB-98A 24-JUL-98
                             HARRISON, ALLEN 28-APR-97A 20-MAY-97A 25-JUN-97A TBD 30-JUN-97A TBD 20-AUG-97A 10-NOV-97A 09-DEC-97A 05-FEB-98A 04-MAR-98A

REMARKS:  AWARD DELAYED DUE TO STRUCTURAL FRAMING PROTEST; GAO HAS 100 DAYS TO MAKE DECISION WHICH PUTS AWARD SOMEWHERE AROUND 24 JUL 98.
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 23-Jun-98

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M997F239 HURLBURT FIELD, FL STRAIN, DAVID 22SEP97 30-JAN-98A 26-FEB-98A 23-APR-98A 04-MAY-98A 14-MAY-98A 29-MAY-98A 17-JUN-98 21-JUL-98 06-AUG-98 17-AUG-98 02-DEC-98
CLEARWATER RINSE WHIGHAM, GARY 15-OCT-97A 02-FEB-98A 27-FEB-98A NA 06-MAY-98A 28-MAY-98A 29-MAY-98A 06-JUL-98 22-JUL-98 13-OCT-98 13-OCT-98 05-JAN-99
                             HARRISON, AL 09-JAN-98A 26-FEB-98A 05-JAN-98A 01-MAY-98A 20-MAY-98A 28-MAY-98A 27-APR-98A 08-JUL-98 06-AUG-98 13-AUG-98 02-NOV-98

REMARKS:  60% IS SHOWN AS 35%.    EN-GE DOING DREDGE AND FILL PERMIT.
                                                                               

M997F241 HURLBURT FIELD, FL STRAIN, DAVID 25AUG97 18-MAR-98A 27-MAR-98A 05-MAY-98A 26-MAY-98A 05-JUN-98A 30-JUN-98 27-JUL-98 14-AUG-98 01-SEP-98 30-SEP-98 TBD
FIRE TRAINING FACILITY WHIGHAM, GARY 12-JAN-98A 12-MAR-98A 30-MAR-98A NA 01-JUN-98A 29-JUN-98 06-JUL-98 29-JUL-98 17-AUG-98 TBD TBD TBD
                             27-FEB-98A 27-MAR-98A 14-NOV-97A 30-APR-98A 05-JUN-98A 29-JUN-98 27-JUL-98 31-JUL-98 01-SEP-98 28-SEP-98 TBD

REMARKS:  10%=35|%.  35%=60% .  ON TRACK
                                                                               

M997F244 HURLBURT FIELD, FL STRAIN, DAVID 18-NOV-97A 30-JAN-98A 26-FEB-98A TBD TBD TBD TBD TBD TBD TBD 30-SEP-00 TBD
FY-00 AIRFIELD READINESS WHIGHAM, GARY 15-OCT-97A 02-FEB-98A TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
IMPROVEMENTS                 09-JAN-98A 26-FEB-98A 05-JAN-98A TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PROJECT WILL SLIP TO FY-01; ON HOLD.
                                                                               

M998F258 HURLBURT FIELD, FL STRAIN, DAVID TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 01-JUL-00 TBD
AGE MAINT-DISPATCH WHIGHAM, GARY TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
COMPLEX                      TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  ***PROJECT WILL SLIP TO FY-01.***
                                                                               

M998F262 HURLBURT FIELD, FL STRAIN, DAVID TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
JFS - TRUCK PARKING AREA WHIGHAM, GARY TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
LIGHTING                     TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  CHANGE OR PURCHASE ORDER.
                                                                               

M997F233 HURLBURT FIELD, FL. STRAIN, DAVID 03-JUN-97A 27-JUN-97A REMARKS 25-JUL-97A 15-JUL-97A REMARKS 01-JUL-97A 06-FEB-98A 16-NOV-97A 12-DEC-97A 06-FEB-98A 12-MAY-98A
PERIMETER COVERT, LARRY 03-JUN-97A 19-JUN-97A 30-JUN-97A NA 17-JUL-97A REMARKS 31-OCT-97A 29-OCT-97A 17-NOV-97A 09-MAR-98A NA 14-AUG-98
FENCING/VEHICLE BARRIER SYSTEM HARRISON, ALLEN 10-JUN-97A REMARKS 10-JUN-98A TBD 30-JUL-97A REMARKS 03-NOV-97A 31-OCT-97A 12-DEC-97A 05-FEB-98A 30-MAR-98A

REMARKS:  OPEN BID DATE IS RECEIVE PROPOSALS.  PROJECT WILL BE 8A PROCUREMENT.
                                                                               

M998E537 KEESLER AFB, MS MURRAY, BRUCE NA NA NA NA NA NA NA NA NA NA 01-APR-98A 08-JUN-98
TEMPORARY LODGING WHITESIDE, TOM NA NA NA NA NA NA NA NA NA NA NA 30-JUN-98
FACILITY                     NA NA NA NA NA NA NA NA NA NA 07-MAY-98

REMARKS:  DESIGNED BY A/E & ADVERTISED BY NY DISTRICT, THEN CONTRACTING OFFICER'S AUTHORITY TURNED OVER TO MDO.  PM WAITING WORD ON ADVERTISEMENT.
                                                                               

MB97E500 LA- IQUITOS PERU ENNACO, WALT TBD NA 24-FEB-98A NA 18-FEB-98 01-APR-98A 10-APR-98A 16-JUN-98A 10-JUL-98 17-JUN-98A 30-JUN-98 28-AUG-98
JOINT RIVERINE TRAINING FAILS JR, DENNIS 06-FEB-98A NA 02-MAR-98A 17-FEB-98A 31-MAR-98A 10-APR-98A 01-JUN-98A 10-JUN-98A NA 02-JUL-98 NA 28-SEP-98
FACILITY                     KAREN WILLIAMS 17-FEB-98A NA 03-FEB-98A 17-FEB-98A 31-MAR-98A 13-APR-98A 26-JUN-98 18-JUN-98A 10-JUN-98 24-JUN-98 23-JUL-98

REMARKS:  JOB IS DESIGN-BUILD.  A-E IS WOOLPERT OF MOBILE, ALABAMA. A-E WILL PROVIDE QUANTITIES ONLY. A-E WILL DO COMPLETE SITE DESIGN AND FLOOR PLANS ONLY. PM WILL HAND DELIVER DWGS TO
CUSTOMER AT 95%.                                                               

MB98E506 LA-CHORILLOS, PERU ENNACO, WALT TBD TBD TBD TBD TBD TBD 10-APR-98A 26-JUN-98 10-JUL-98 NA 30-JUN-98 15-JAN-99
INTEL SUPPORT FACILITY FAILS JR, DENNIS TBD TBD TBD TBD TBD TBD 24-JUN-98 NA NA 05-NOV-98 NA 16-FEB-99
                             KAREN WILLIAMS TBD TBD TBD TBD TBD TBD 30-JUN-98 26-JUN-98 19-JUN-98 NA 01-DEC-98

REMARKS:  A-E IS WOOLPERT OF MOBILE. PM WILL HAND DELIVER 95% DWGS TO CUSTOMER. A-E WILL PROVIDE QUANTITES ONLY.A-E  WILL DO COMPLETE SITE DESIGN AND FLOOR PLAN ONLY.
                                                                               

M997E450 LA-EL SALVADOR FRED MANN TBD TBD TBD TBD TBD TBD TBD TBD 12-MAR-98A TBD TBD 31-MAR-98A
CAVALRY SCHOOL FAILS JR, DENNIS TBD TBD TBD TBD TBD TBD TBD TBD TBD 18-DEC-97A NA 30-JUN-98
                             FAILS JR, DENNIS TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 15-JAN-98A

REMARKS:  A-E IS ENPLANAR OUT OF LOUISANA. AWARDING OF PROJECT IS ON HOLD BECAUSE PROJECT NEEDS TO BE DE-SCOPED.
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 23-Jun-98

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M998E505 LA-IQUITOS, PERU ENNACO, WALT 07-APR-98A NA NA TBD TBD TBD TBD 13-MAY-98A 29-APR-98A 20-MAY-98A 02-JUN-98A 04-AUG-98
HANGAR FACILITY FAILS JR, DENNIS NA NA TBD TBD TBD TBD 06-MAY-98A NA 27-APR-98A 03-JUN-98A NA 31-AUG-98
                             KAREN WILLIAMS NA NA TBD TBD TBD TBD 20-APR-98A 06-APR-98A 15-MAY-98A 20-MAY-98A 23-JUN-98

REMARKS:  A-E IS WOOLPERT OF MOBILE ALABAMA. A-E WILL PROVIDE QUANTITIES ONLY. JOB IS SITE ADAPT, SAME HANGAR AS USED IN SUPPORT FACILITIES AT PUCALLPA, PERU.ADVERTISING SCHEDULE IS SUBJECT
TO CHANGE DUE TO PM AWAITING DIRECTIVE.                                        

MB98E533 LA-PTO INIRIDA,COL. REDELL, CARWYN 16-APR-98A NA NA 08-JAN-98A NA NA 15-APR-98A 05-JUN-98A 15-JUL-98A 24-JUN-98 01-JUL-98 14-AUG-98
RIVERINE BASE RELOCATION FAILS JR, DENNIS NA NA NA NA NA NA 19-MAY-98A NA 16-JUN-98A 24-JUN-98 NA 18-SEP-98
                             KAREN WILLIAMS NA NA 30-SEP-97A NA NA NA 15-JUN-98A 15-JUN-98A 23-JUN-98 NA 15-JUL-98

REMARKS:  THIS IS A RE-DESIGN OF A PREVIOUS ADVERTISED JOB WITH A FEW CHANGES. JOB SITE HAS CHANGED AND A-E WILL BE RESPONSIBLE FOR SURVEY AND FOUNDATION INFO.DESIGN BUILD, A-E WILL DO 100%
OF SITE WORK AND FLOOR PLANS ONLY. A-E IS WOOLPERT. WILL PROVIDE QUANITIES     

M998E514 LA-SOTO CANO HONDURA FRED MANN 30-MAR-98A NA NA TBD TBD NA 30-APR-98A 03-JUN-98 30-JUN-98 01-JUL-98 15-JUL-98 01-SEP-98
CONSTRUCT FIRE STATION DENNIS FAILS JR 02-MAR-98A NA 06-APR-98A TBD 30-APR-98A 30-APR-98A 26-MAY-98A NA 15-JUN-98 10-JUL-98 NA 24-SEP-98
                             KAREN WILLIAMS 06-MAR-98A NA 29-APR-98A TBD 30-APR-98A 30-APR-98A 15-JUN-98 15-JUN-98 01-JUL-98 01-JUL-98 31-JUL-98

REMARKS:  A-E IS ENPLANAR OF KENNER LOUISIANA. A-E WILL DO ALL COST ESTIMATES. A-E WILL DO FINAL MAILOUT. ADVERTISED WITH E524, E516,  & E519. IPR SCHEDULED FOR 29 APR. 98
                                                                               

M998E515 LA-SOTO CANO HONDURA MANN, FRED 30-MAR-98A NA NA TBD TBD NA 30-APR-98A 03-JUN-98 30-JUN-98 01-JUL-98 15-JUL-98 01-SEP-98
CONSTRUCT HAZADOUS FAILS JR, DENNIS 02-MAR-98A NA 06-APR-98A TBD 30-APR-98A 30-APR-98A 26-MAY-98A NA 15-JUN-98 10-JUL-98 NA 24-SEP-98
MATERIAL PHARMACY            KAREN WILLIAMS 06-MAR-98A NA NA TBD 30-APR-98A 30-APR-98A 15-JUN-98 15-JUN-98 01-JUL-98 01-JUL-98 31-JUL-98

REMARKS:  A-E IS ENPLANAR OF KENNER LOUISIANA. A-E WILL DO ALL COST ESTIMATES. FINAL MAILOUT DATE IS SAME AS FINAL DUE BECAUSE PAE WILL HAVE FRONT END TO A-E PRIOR TO 15TH. A-E WILL DO
FINAL MAILOUT. IPR SCHEDULED FOR 29 APR. 98. ADVERTISED WITH E518 & E517.      

M998E516 LA-SOTO CANO HONDURA MANN, FRED 31-MAR-98A NA NA NA NA NA 30-APR-98A 03-JUN-98 30-JUN-98 01-JUL-98 15-JUL-98 01-SEP-98
CONSTRUCT JOINT BASE OPS FAILS JR, DENNIS 02-MAR-98A NA 06-APR-98A NA 29-APR-98A 29-APR-98A 26-MAY-98A NA 15-JUN-98 10-JUL-98 NA 24-SEP-98
& WEATHER COMPLEX            KAREN WILLIAMS 06-MAR-98A NA 29-APR-98A NA 30-APR-98A 29-APR-98A 15-JUN-98 15-JUN-98 01-JUL-98 01-JUL-98 31-JUL-98

REMARKS:  A-E IS ENPLANAR OF KENNER LOUISIANA. A-E WILL DO ALL COST ESTIMATES. FINAL MAILOUT DATE IS SAME AS FINAL DUE BECAUSE PAE WILL HAVE FRONT END TO A-E PRIOR TO 15TH. A-E WILL DO
FINAL MAILOUT. ADVERTISED WITH E514, E519, & E524. IPR SCHEDULED FOR 29 APR 98 

M998E517 LA-SOTO CANO HONDURA MANN, FRED 31-MAR-98A NA NA NA NA NA 30-APR-98A 03-JUN-98 30-JUN-98 01-JUL-98 15-JUL-98 01-SEP-98
CONSTRUCT OIL/WATER FAILS JR, DENNIS 02-MAR-98A NA 06-APR-98A NA 29-APR-98A 29-APR-98A 26-MAY-98A NA 15-JUN-98 10-JUL-98 NA 24-SEP-98
SEPARATOR & INSTALL GENERATOR KAREN WILLIAMS 06-MAR-98A NA 29-APR-98A NA 29-APR-98A 29-APR-98A 15-JUN-98 15-JUN-98 01-JUL-98 01-JUL-98 31-JUL-98

REMARKS:  A-E IS ENPLANAR OF KENNER LOUISIANA. A-E WILL DO ALL COST ESTIMATES. FINAL MAILOUT DATE IS SAME AS FINAL DUE BECAUSE PAE WILL HAVE FRONT END TO A-E PRIOR TO 15TH. A-E WILL DO
FINAL MAILOUT. IPR SCHEDULED FOR 29 APR 98. ADVERTISED WITH E515 & E518.       

M998E518 LA-SOTO CANO HONDURA MANN, FRED 31-MAR-98A NA NA NA NA NA 30-APR-98A 03-JUN-98 30-JUN-98 01-JUL-98 15-JUL-98 01-SEP-98
CONSTRUCT STORAGE BLDG FAILS JR, DENNIS 02-MAR-98A NA 06-APR-98A NA 29-APR-98A 29-APR-98A 26-MAY-98A NA 15-JUN-98 10-JUL-98 NA 24-SEP-98
FOR COMPRESSED GAS           KAREN WILLIAMS 06-MAR-98A NA NA NA 29-APR-98A 29-APR-98A 15-JUN-98 15-JUN-98 01-JUL-98 01-JUL-98 31-JUL-98

REMARKS:  A-E IS ENPLANAR OF KENNER LOUISIANA. A-E WILL DO ALL COST ESTIMATES. FINAL MAILOUT DATE IS SAME AS FINAL DUE BECAUSE PAE WILL HAVE FRONT END TO A-E PRIOR TO 15TH. A-E WILL DO
FINAL MAILOUT. IPR SCHEDULED FOR 29 APR 98. ADVERTISED WITH E515 & E517.       

M998E519 LA-SOTO CANO HONDURA MANN, FRED 31-MAR-98A NA NA NA NA NA 30-APR-98A 03-JUN-98 30-JUN-98 01-JUL-98 15-JUL-98 01-SEP-98
RENOVATE TOWER CAB FAILS JR, DENNIS 02-MAR-98A NA 06-APR-98A NA 30-APR-98A 30-APR-98A 26-MAY-98A NA 15-JUN-98 10-JUL-98 NA 24-SEP-98
                             KAREN WILLIAMS 06-MAR-98A NA 29-APR-98 NA 30-APR-98A 30-APR-98A 15-JUN-98 15-JUN-98 01-JUL-98 01-JUL-98 31-JUL-98

REMARKS:  A-E IS ENPLANAR OF KENNER LOUISIANA. A-E WILL DO ALL COST ESTIMATES. FINAL MAILOUT DATE IS SAME AS FINAL DUE BECAUSE PAE WILL HAVE FRONT END TO A-E PRIOR TO 15TH. A-E WILL DO
FINAL MAILOUT. ADVERTISED WITH E514, E516, & E524. IPR SCHEDULED FOR 29 APR. 98

M998E520 LA-SOTO CANO HONDURA MANN, FRED 31-MAR-98A NA NA NA NA NA 30-APR-98A 03-JUN-98 30-JUN-98 01-JUL-98 10-JUL-98 21-AUG-98
REROUTE ELETRICAL FAILS JR, DENNIS 02-MAR-98A NA 06-APR-98A NA 29-APR-98A 29-APR-98A 26-MAY-98A NA 15-JUN-98 01-JUL-98 NA 24-SEP-98
DISTRIBUTION                 06-MAR-98A NA NA NA 29-APR-98A 29-APR-98A 15-JUN-98 15-JUN-98 01-JUL-98 01-JUL-98 23-JUL-98

REMARKS:  A-E IS ENPLANAR OF KENNER LOUISIANA. A-E WILL DO ALL COST ESTIMATES. FINAL MAILOUT DATE IS SAME AS FINAL DUE BECAUSE PAE WILL HAVE FRONT END TO A-E PRIOR TO 15TH. A-E WILL DO
FINAL MAILOUT. IPR SCHEDULED FOR 29 APR 98. ADVERTISED WITH E521.              

M998E521 LA-SOTO CANO HONDURA MANN, FRED 31-MAR-98A NA NA NA NA NA 30-APR-98A 03-JUN-98 30-JUN-98 06-JUL-98 10-JUL-98 21-AUG-98
INSTALL FIRE DETECTION FAILS JR, DENNIS 02-MAR-98A NA 06-APR-98A NA 29-APR-98A 29-APR-98A 26-MAY-98A NA 15-JUN-98 01-JUL-98 NA 24-SEP-98
SYSTEM (PHASE A)             KAREN WILLIAMS 06-MAR-98A NA NA NA 29-APR-98A 29-APR-98A 15-JUN-98 15-JUN-98 01-JUL-98 06-JUL-98 23-JUL-98

REMARKS:  A-E IS ENPLANAR OF KENNER LOUISIANA. A-E WILL DO ALL COST ESTIMATES. FINAL MAILOUT DATE IS SAME AS FINAL DUE BECAUSE PAE WILL HAVE FRONT END TO A-E PRIOR TO 15TH. A-E WILL DO
FINAL MAILOUT. IPR SCHEDULED FOR 29 APR 98. ADVERTISED WITH E520.              
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 23-Jun-98
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M997A086 LA-SOTO CANO, HONDUR MANN, FRED TBD NA NA NA NA NA 30-APR-98A 08-JUN-98 26-JUN-98 01-JUL-98 15-JUL-98 24-AUG-98
WASTEWATER TREATMENT FAILS JR, DENNIS NA NA NA NA 28-APR-98A 28-APR-98A 26-MAY-98A 01-JUL-98 19-JUN-98A 01-JUL-98 NA 24-SEP-98
PLANTS                       KAREN WILLIAMS NA NA NA NA 13-MAY-98A 28-APR-98A 08-JUN-98A 15-JUN-98A 01-JUL-98 01-JUL-98 24-JUL-98

REMARKS:  THIS IS THE SAME JOB THAT  WAS POSTPONED INDEFINITELY LAST YEAR. IPR SCHEDULED FOR 29 APR 98
                                                                               

M998A093 LA-SOTO CANO, HONDUR MANN, FRED 30-MAR-98A NA NA NA NA NA 30-APR-98A 08-JUN-98 29-JUN-98 01-JUL-98 15-JUL-98 28-AUG-98
INSTALL APPROACH FAILS JR, DENNIS NA NA 06-APR-98A NA 28-APR-98A 28-APR-98A 26-MAY-98A 01-JUL-98 19-JUN-98A 06-JUL-98 NA 28-SEP-98
LIGHTING SYSTEM              KAREN WILLIAMS NA NA TBD NA 13-MAY-98A 28-APR-98A 27-MAY-98A 15-JUN-98A 29-JUN-98 01-JUL-98 29-JUL-98

REMARKS:  WILL BE ADVERTISED WITH M998A094.
                                                                               

M998A095 LA-SOTO CANO, HONDUR MANN, FRED 30-MAR-98A NA NA NA NA NA 30-APR-98A 08-JUN-98 29-JUN-98 01-JUL-98 15-JUL-98 NA
REPAIR AIRFIELD PAVEMENTS FAILS JR, DENNIS NA NA 06-APR-98A NA 28-APR-98A 28-APR-98A 26-MAY-98A 01-JUL-98 19-JUN-98 NA NA NA
                             KAREN WILLIAMS NA NA 28-APR-98 NA 13-MAY-98A 28-APR-98A 27-MAY-98 15-JUN-98 29-JUN-98 01-JUL-98 NA

REMARKS:  JOB WILL BE DESIGNED BUT WILL NOT BE ADVERTISED THIS FY.
                                                                               

M998A097 LA-SOTO CANO, HONDUR MANN, FRED 30-MAR-98 NA NA NA NA 14-MAY-98 01-JUN-98 NA 29-JUN-98 16-JUL-98 NA NA
ANALYZE FIRE PROTECTION FAILS JR, DENNIS NA NA 01-APR-98A NA 28-APR-98 29-MAY-98 NA NA 30-JUN-98 NA NA NA
SYSTEM                       NA NA NA TBD 12-MAY-98 01-JUN-98 NA 15-JUN-98 15-JUL-98 NA NA

REMARKS:  JOB WILL NOT ADVERTISE. THIS IS CONSIDERED A STUDY AND WILL CONSIST OF A REPORT TO JTF BRAVO PRIORTISING WHAT NEEDS TO BE DONE TO GET THE WATER PRESSURE ADEQUATE FOR FIRE
PROTECTION.                                                                    

M998A094 LA-SOTO CANO,HONDURA MANN, FRED 30-MAR-98A NA NA NA NA NA 30-APR-98A 08-JUN-98 29-JUN-98 01-JUL-98 15-JUL-98 28-AUG-98
PAINT AIRFIELD MARKING FAILS JR, DENNIS NA NA 06-APR-98A NA 28-APR-98A 28-APR-98A 26-MAY-98A 01-JUL-98 19-JUN-98A 06-JUL-98 NA 28-SEP-98
                             KAREN WILLIAMS NA NA NA NA 13-MAY-98A 28-APR-98A 27-MAY-98A 15-JUN-98A 29-JUN-98 01-JUL-98 29-JUL-98

REMARKS:  WILL BE ADVERTISED WITH M998A093.
                                                                               

M997E434 LA-TRE ESQ. COLOMBIA REDELL, CARWYN TBD TBD TBD TBD TBD TBD 01-MAY-98A 05-JUN-98A 29-JUL-98 23-JUN-98 01-JUL-98 14-AUG-98
AIRCRAFT PARKING APRON FAILS JR, DENNIS TBD TBD TBD TBD TBD TBD 01-JUN-98A NA NA 24-JUN-98 NA 14-SEP-98
                             KAREN WILLIAMS TBD TBD TBD TBD TBD TBD 15-JUN-98A 15-JUN-98A 22-JUN-98 13-JUL-98 15-JUL-98

REMARKS:  A-E IS WOOLPERT OF MOBILE. A-E WILL PROVIDE QUANTITIES ONLY.
                                                                               

M997E449 MACDILL AFB, FL DYKES, BRIAN 03-JUN-98A 10-JUN-98A 29-JUN-98 NA 24-JUL-98 10-SEP-98
FY-98, EDUCATION CUNNINGHAM, DOUG 03-JUN-98A NA 29-JUN-98 21-JUL-98 30-JUL-98 30-SEP-98
CENTER/LIBRARY               DENMARK, AL 15-JUN-98 NA 07-JUL-98 NA 11-AUG-98

REMARKS:  A-E: MASON HANGER.  THERE WILL BE AN INPROGRESS REVIEW IN LEXINGTON AT THE AE'S OFFICE ON 7 JULY 98.  ALL DATES FULLY COORDINATED WITH EN-DR AND PM.  COST WILL BE REVIEWED AFTER
ON BOARD IN HOUSE.                                                             

M997E452 MACDILL AFB, FL DYKES, BRIAN NA 21-APR-98A 11-JUN-98A 02-JUL-98 NA 24-JUL-98 09-SEP-98
FY-98 CHILD DEVELOPMENT CUNNINGHAM, DOUG 26-FEB-98A 12-MAR-98A 21-APR-98A NA 02-JUL-98 21-JUL-98 30-JUL-98 30-SEP-98
CENTER                       DENMARK, AL 08-DEC-97A 26-FEB-98A NA 15-JUN-98A NA 13-JUL-98 NA 11-AUG-98

REMARKS:  A-E IS BULLOCK-TICE. ALL DATES FULLY COORDINATED WITH EN-DR AND PM.  20 COPIES OF THE FRONT END DUE TO THE AE BY 29-JUN-98.  AE TO PROVIDE BID SCHEDULE.
                                                                               

M997E494 MACDILL AFB, FL DYKES, BRIAN TBD TBD TBD NA
FY-99, KC-135 SIMULATOR CUNNINGHAM, DOUG 23-FEB-98A 02-JUL-98 TBD TBD NA 30-DEC-98
FACILITY                     TBD TBD TBD NA

REMARKS:  A-E:  GRAVES-CARLOS. SCHED. TBD UNTIL PM COORDINATES WITH AE AND AMC.
                                                                               

M998E508 MACDILL AFB, FL DYKES, BRIAN 18-MAY-98A NA NA NA NA 30-SEP-98
REPAIR DORMS 375 & 377 CUNNINGHAM, DOUG 10-MAR-98 NA NA NA TBD NA NA 24-NOV-98
                             18-MAY-98A 29-MAY-98A NA NA NA NA NA

REMARKS:  AE:  MASON & HANGER. MEETING AT MACDILL DETERMINED THAT THE DORM WOULD BE A "MODIFIED" 1+1, AE CAN STILL MAKE A 30 SEPT 98 RTA, CONCEPTUAL FLOOR PLANS TO BE TO COE AND AMC BY 19
JUN 98.  FINAL SCHED TO BE CONSTRUCTED WHEN FP'S RECEIVED AND APPROVED.        
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 23-Jun-98

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M998E509 MACDILL AFB, FL DYKES, BRIAN 07-MAY-98A NA TBD TBE 08-JUL-98 NA 29-AUG-98 09-OCT-98
SANITARY SEWER SYSTEM CUNNINGHAM, DOUG 09-FEB-98A TBD NA NA 22-AUG-98 03-SEP-98 30-OCT-98
REHABILITATION, PH 2         HARRISON, ALLEN 07-MAY-98A 18-MAY-98A NA TBD 08-JUL-98 23-JUL-98 NA 12-SEP-98

REMARKS:  AE:  PARSONS. MONEY PROBLEMS.  ADDITIONAL TOPO SURVEYS REQUIRED.  SCHEDULE EXTENDED.
                                                                               

M998E534 MACDILL AFB, FL DYKES, BRIAN TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
DINING FACILITY CUNNINGHAM, DOUG 29-JUN-98 TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 30-JUN-99
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  ALL DATES ARE TBD.  DESIGN WILL NOT START UNTIL ROUGHLY 29 JUN 98.
                                                                               

M998E546 MACDILL AFB, FL DYKES, BRIAN TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
NCO CLUB ANNEX CUNNINGHAM, DOUG TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 30-JUN-99
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  SCHEDULE IS TBD UNTIL DESIGN INSTRUCTIONS ARE RECEIVED FROM AMC.    THIS JOB WAS FORMERLY KNOWN AS THE MARINA BAY CAFE.
                                                                               

M996F209 MACDILL AFB, FL DYKES, BRIAN 20-DEC-96A NA NA TBD 19-MAY-97A 11-JUN-97A 22-SEP-97A 22-SEP-97A 06-NOV-97A 05-DEC-97A 18-DEC-97A 04-MAR-98A
SMALL ARMS TRAINING SIMPSON, BOBBY NA NA TBD TBD 19-MAY-97A 18-JUL-97A 19-SEP-97A 29-SEP-97A 10-NOV-97A 22-DEC-97A 15-DEC-97A TBD
RANGE REMEDIATION            NA NA 07-APR-97A TBD 10-JUN-97A NA 30-SEP-97A 23-OCT-97A 26-NOV-97A 11-DEC-97A 12-JAN-98A

REMARKS:  PROJECT MAY BE CANCELLED DUE TO ENVIRONMENTAL REGULATORY PROBLEMS.  PM IS WORKING THE ISSUES.
                                                                               

M998F246 MACDILL AFB, FL DYKES, BRIAN NA 21-MAY-98A 04-JUN-98A 22-JUN-98 22-JUL-98 26-AUG-98 24-SEP-98 30-SEP-98 08-DEC-98
FIRE TRAINING FACILITY CUNNINGHAM, DOUG 30-JAN-98A NA 22-MAY-98A 19-JUN-98 22-JUN-98 07-AUG-98 09-SEP-98 14-OCT-98 07-OCT-98 30-DEC-98
                             26-MAR-98A 11-MAY-98A 02-JUN-98A 22-JUN-98 12-JUL-98 12-AUG-98 23-SEP-98 25-SEP-98 04-NOV-98

REMARKS: 
                                                                               

M998F256 MACDILL AFB, FL DYKES, BRIAN 10-NOV-98 20-MAY-99 22-JUL-99
RENOVATE COMMAND & CUNNINGHAM, DOUG 27-MAR-98A 20-AUG-98 10-SEP-98 01-DEC-98 30-MAR-98 15-AUG-99
CONTROL FACILITY, USSOCOM    10-SEP-98 20-APR-98 08-JUN-99

REMARKS:  DESIGN KICKOFF MEETING AND BUILDING SURVEY SCHEDULED FOR THE WEEK OF 20 JULY 98.  CURRENT SCHEDULE IS ALIGNED WITH THE CONSTUCTION COMPLETION SCHEDULE FOR THE ADDITION TO COMMAND
AND CONTROL FACILITY.                                                          

M998F259 MACDILL AFB, FL DYKES, BRIAN TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
REPAIR LSS, HANGAR 2 CUNNINGHAM, DOUG TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  PER DIRECTION FROM BUD KAYLOR, PM BCE AT MACDILL, JOB IS OFFICIALLY ON HOLD UNTIL FURTHER NOTICE.
                                                                               

MB98E504 MAXWELL AFB, AL HIGBY, JOHN 19-DEC-97A NA 10-FEB-98A 27-FEB-98A NA NA 11-FEB-98A 10-MAR-98A 09-APR-98A 16-APR-98A 24-APR-98A 24-JUN-98
SOFTWARE DEVELOPMENT AND WHITESIDE, TOM 19-DEC-97A NA NA NA NA NA NA NA NA 17-APR-98A 08-MAY-98A 04-AUG-98
MAINTENANCE FACILITY         GREEN, DAVID 03-FEB-98A 10-FEB-98A 09-FEB-98A NA NA NA 09-APR-98A 09-APR-98A 15-APR-98A 11-MAY-98A 15-MAY-98A

REMARKS:  GUNTER ANNEX PROJECT.  DESIGN-BUILD. AE IS GRAVES&CARLOS. 10% REVIEW IS BASE ONLY.  EN REVIEW AT FINAL-15 APR 98 (A).
                                                                               

M993F052 MAXWELL AFB, AL HIGBY, JOHN 23-MAY-98A NA NA NA NA NA 10-APR-98A TBD 07-SEP-98 02-OCT-98 28-OCT-98 TBD
AFR COMPOSITE WHITESIDE, TOM NA NA NA 29-APR-98A NA NA TBD 10-AUG-98 09-SEP-98 TBD 02-NOV-98 19-JAN-98
MAINTENANCE SHOP             NA NA NA NA NA NA TBD 17-AUG-98 30-SEP-98 21-OCT-98 17-NOV-98

REMARKS:  PREDESIGN MEETING HELD 4 MAR 98 (A).    REVISED BUDGET SUBMITTED AND APPROVED.
                                                                               

M997F224 MAXWELL AFB, AL HIGBY, JOHN 12-MAY-97A NA NA 23-SEP-97A 16-MAR-98A 10-APR-98A 07-MAY-98A TBD 04-SEP-98 30-SEP-98 16-OCT-98 01-DEC-98
OTS STUDENT DORMITORY WHITESIDE, TOM NA NA 02-SEP-97A 16-SEP-97A 30-MAR-98A 29-APR-98A TBD 07-AUG-98 08-SEP-98 TBD TBD 05-JAN-99
(BOT)                        DENMARK, AL NA NA 19-MAY-97A 07-OCT-97A 08-APR-98A 29-APR-98A TBD 14-AUG-98 28-SEP-98 12-OCT-98 30-OCT-98

REMARKS:  35% DATES ARE FOR 60% DESIGN.  PROJECT IS SUBJECT OF IN-HOUSE  VE STUDY.  VE ITEMS ACCEPTED.  THIS PROJECT TO BE BID WITH M997F226.
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 23-Jun-98

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

M997F226 MAXWELL AFB, AL HIGBY, JOHN 12-MAY-97A NA NA 07-AUG-97A 15-OCT-97A 31-OCT-97A 28-NOV-97A
OTS DINING FACILITY WHITESIDE, TOM NA NA 27-JUN-97A 14-AUG-97A 24-OCT-97A 19-NOV-97A
                             NA NA 19-MAY-97A 22-SEP-97A 11-NOV-97A 19-NOV-97A

REMARKS:  35% DATES ARE FOR 60% DESIGN, PROJECT  COMBINED WITH M997F224 FOR FINAL DESIGN AND ADVERTISMENT.  SEE M997F224 FOR SCHEDULE FOR THIS PROJECT.
                                                                               

M998F254 MAXWELL AFB, AL HIGBY, JOHN 10-APR-98A NA NA TBD NA NA 06-JUN-98A 02-JUL-98 06-AUG-98 01-SEP-98 15-SEP-98 TBD
FIRE TRAINING FACILITY WHITESIDE, TOM TBD NA TBD NA 27-APR-98A 27-APR-98A 25-JUN-98 13-JUL-98 06-AUG-98 11-SEP-98 25-SEP-98 TBD
                             NA NA 10-APR-98A 27-APR-98A NA NA 07-JUL-98 16-JUL-98 28-AUG-98 09-SEP-98 09-OCT-98

REMARKS:  SCHEDULE REVISED BASED ON CUSTOMER SUBMITTAL REQUIREMENTS CHANGE.  35% SUBMITTAL WILL BE SITE PLAN ONLY FOR CONCURRENCE.  SITE PLAN APPROVED 27 APR 98 (A).   PREDESIGN CONF AT
MAXWELL ON 5 MARCH (A).                                                        

M998Y218 MEMPHIS DEPO, TN BRAUN, KURT 10-FEB-98A TBD TBD NA NA NA TBD TBD TBD TBD TBD TBD
DUST CONTROL - DUNN FIELD MILLER, JAY 05-JAN-98A 18-FEB-98A NA NA NA NA TBD TBD TBD TBD TBD TBD
                             13-FEB-98A TBD NA NA NA NA 13-FEB-98A TBD TBD TBD TBD

REMARKS:  REVISED BUDGET SUBMITTED TO PM-TA ON 15 MAY
                                                                               

M998E526 PATRICK AFB, FL DYKES, BRIAN TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
TEMPORARY LODGING CUNNINGHAM, DOUG TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
FACILITY                     TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  TO BE DESIGNED & ADVERTISED BY NY DISTRICT.  A-E DOING DESIGN FOR NYD.  MDO NOT ADVERTISING BECAUSE THE OTHERS (14 TOT) HAVE BEEN DONE BY NYD.  MDO WILL REVIEW & SUPPLY MDO
SPECIFIC FRONT END INFO. WAITING FOR SCHEDULE FROM NYD.                        

MB98E527 PATRICK AFB, FL DYKES, BRIAN 10-OCT-98 07-SEP-99
AIR FREIGHT/PASSENGER CUNNINGHAM, DOUG 23-JUN-99 02-JUL-99 31-DEC-99
TERMINAL                     23-JUL-99

REMARKS:  DESIGN BUILD.  DESIGN CHARETTE WILL BE HELD ON 18 AUG 98.
                                                                               

MB98E528 PATRICK AFB, FL DYKES, BRIAN 10-OCT-98 07-SEP-99
BASE SUPPLY CUNNINGHAM, DOUG 23-JUN-99 02-JUL-99 31-DEC-99
COMPLEX/TRAFFIC MANAGEMENT   23-JUL-99

REMARKS:  DESIGN BUILD.  DESIGN CHARETTE WILL BE HELD ON 18 AUG 98.
                                                                               

M998E529 PATRICK AFB, FL SMITH, CHARLES 26-MAY-98A 05-JUN-98A TBD NA NA TBD TBD TBD TBD 01-APR-99 TBD
MEDICAL LOGISTICS CUNNINGHAM, DOUG 12-MAY-98A NA 06-JUN-98A TBD 20-JUL-98 03-AUG-98 TBD TBD TBD TBD TBD TBD
FACILITY                     26-MAY-98A 02-JUN-98A TBD TBD 20-JUL-98 07-AUG-98 TBD TBD TBD TBD TBD

REMARKS:  AE =  SHERLOCK SMITH AND ADAMS.  AUTHORITY TO PROCEED TO 35% ONLY.  SCHEDULE REVISED PER DIRECTION FROM PM ON 9 JUN 98.  35% COMMENT REVIEW MEETING TO BE HELD AT AE'S OFFICE IN
MONTGEMERY.                                                                    

M998E535 PATRICK AFB, FL DYKES, BRIAN TBD NA NA TBD TBD TBD TBD TBD
LIFE SKILLS ENHANCEMENT CUNNINGHAM, DOUG TBD TBD TBD TBD TBD TBD TBD TBD
CENTER                       TBD TBD TBD TBD TBD TBD TBD

REMARKS:  AE =  SHERLOCK SMITH AND ADAMS.  PER INSTRUCTIONS FROM CHARLES SMITH, PM, JOB IS ON HOLD UNTIL APPROXIMATELY  SEPTEMBER 1998.
                                                                               

MB98Y239 REDSTONE AR, AL RALPH ETHEDRIDGE TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
CAPEHART FAMILY HOUSING RON KALIFEH TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS: 
                                                                               

M998E522 REDSTONE ARSENAL, AL TUTWILER, DENNY NA TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
FBI HAZARDOUS DEVICES ASHLEY, CLYDE TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
TRAINING FACILITY            TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  A CHARETTE WAS HELD THE WEEK OF 23 - 27 FEB 98.  A SCHEDULE HAS NOT BEEN DETERMINED, PER CONVERSATION WITH THE PM.  AWAITING ACTION BY FBI BEFORE PROCEEDING WITH DESIGN.
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MILITARY DESIGN SCHEDULE
( Sorted by Location)

DATE: 23-Jun-98

PROJECT MANAGER DESBUDGET 10% COST 10% CMT REV FOUNDTN QC CONF 35% MAILOUT FINAL START WKSHT DUE FINAL COST FIN CMT REV RTA OPEN BIDS
PROJECT LOCATION PROJECT ARCH/ENG 10% START 10% MAILOUT 35% START FLOOR PLAN 35% DUE 35% CMTS REQ WKSHT FIN QC CONF FIN MAILOUT ADV NOTICE PRESS CD AWARD

CADD ID PROJECT TITLE SPEC ENGINEER 10% DUE 10% CMTS SURVEY SITE PLAN 35% COST 35% CMT REV BID SCHED FINAL DUE FIN CMTS RTA QA ADVERTISE

MB93Y100 REDSTONE ARSENAL, AL CLINTON, TOM 03-NOV-97A NA NA 06-JUN-94A 13-NOV-97A 19-NOV-97A 17-NOV-97A 05-JAN-98A 28-JAN-98A 12-FEB-98A 02-MAR-98A 14-MAY-98A
LIFE CYCLE SOFTWARE ASHLEY, CLYDE NA NA 27-OCT-97A 03-NOV-97A 17-NOV-97A 03-DEC-97A 17-NOV-97A 13-JAN-98A 28-JAN-98A 27-FEB-98A TBD 23-JUL-98
ENGINEERING CENTER           HARRISON, ALLEN NA NA 06-JUN-94A 07-NOV-97A NA 03-DEC-97A 12-JAN-98A 16-JAN-98A 12-FEB-98A 20-FEB-98A 20-MAR-98A

REMARKS:  PROJECT IS DESIGN BUILD RFP.  A PREPROPOSAL MEETING IS SCHEDULED FOR 7 APRIL 98.  PROPOSAL EVALUATIONS WILL BE CONDUCTED 19 - 22 MAY 98, 27 MAY - 3 JUNE 98 AND 7 - 8 JULY 98.
TRAVEL EXPENCES PAID BY PROJECT FUNDS OR OTHER FUNDS.                          

M997Y176 REDSTONE ARSENAL, AL REDELL, CARWYN 25-NOV-96A NA NA NA NA NA NA TBD NA NA TBD TBD
UPGR & MOD BLDGS 131, ASHLEY, CLYDE NA NA NA NA NA NA TBD NA NA TBD TBD TBD
132, 133, 135 & 136          CONKLIN, CAROL NA NA NA NA NA NA NA NA NA TBD TBD

REMARKS:  AWAITING DESIGN FUNDING.
                                                                               

M997Y180 REDSTONE ARSENAL, AL ETHERIDGE, RALPH T.B.D. NA NA NA NA NA 03-AUG-98 30-JUL-98 04-SEP-98 14-SEP-98 16-SEP-98 29-OCT-98
REPAIR ELEC DIST, PHASE 9 ASHLEY, CLYDE NA NA NA NA NA NA 23-JUL-98 19-AUG-98 04-SEP-98 03-SEP-98 21-SEP-98 02-DEC-98
                               NA NA 07-APR-97A 16-MAY-97A NA NA 19-AUG-98 21-AUG-98 11-SEP-98 15-SEP-98 29-SEP-98

REMARKS:  THE PROJECT MUST BE REDESIGNED DUE TO THE ELECTRICAL DESIGN OF LIFE CYCLE SOFTWARE ENGINEERING CENTER.  THE FINAL SUBMITTAL ON BOARD REVIEW SHALL OCCUR ON 09 SEPT 98.
                                                                               

M997Y188 REDSTONE ARSENAL, AL ETHERIDGE, RALPH 04-APR-97A TBD TBD 03-SEP-97A TBD TBD 02-SEP-97A TBD 04-DEC-97A TBD 24-APR-98A NA
VIBRO-ACOUSTIC TEST FAILS JR, DENNIS TBD TBD TBD TBD TBD TBD 01-DEC-97A 18-NOV-97A 16-DEC-97A NA NA TBD
FACILITY                     DENMARK, AL TBD TBD 16-JUN-97A TBD TBD TBD 01-DEC-97A 05-DEC-97A 16-JAN-98A 16-MAR-98A NA

REMARKS:  FINAL DRAWINGS DUE TO COST ESTIMATE 12-NOV-97. PROJECT TO BE ADVERTISED BY IDIQ CONTRACT. JOB IS BEING NEGOTIATED.
                                                                               

M998E513 TYNDALL AFB, FL MURRAY, BRUCE TBD TBD TBD 22-MAY-98A TBD NA 29-JUN-98 15-JUN-98 30-JUN-98 15-JUL-98 26-AUG-98
STORAGE/ADMIN FACILITY WHIGHAM, GARY TBD TBD TBD TBD NA NA 01-JUN-98A AE 15-JUN-98 07-JUL-98 TBD 18-SEP-98
                             DENMARK, AL TBD TBD TBD TBD NA NA AE 15-JUN-98 29-JUN-98 16-JUL-98 27-JUL-98

REMARKS:  A-E: GRAVES & CARLOS.
                                                                               

M998E532 TYNDALL AFB, FL MURRAY, BRUCE DONE 09-SEP-93A TBD N.S. TBD TBD TBD TBD TBD TBD 1JUN99 TBD
CONTROL TOWER WHIGHAM, GARY NA 09-SEP-93A NA TBD TBD TBD TBD TBD TBD TBD TBD TBD
                             19-AUG-93A 07-DEC-93A 22-SEP-93A TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS:  AE (GARVER & GARVER);  REVIEWED BY LITTLE ROCK DISTRICT; MOBILE TO DO FOUNDATION, SURVEY, ADVERTISE AND AWARD.  CURRENTLY BEING NEGOTIATED TO BE COUNTED AS AE PROJECT FOR MOBILE.
WILL DEVELOP SCHEDULE ASAP.   ** POSSIBLE NEED SOIL CONTAMINATION SURVEY.**    

M998F247 TYNDALL AFB, FL MURRAY, BRUCE 11-DEC-97A NA NA DONE 03-APR-98A 10-APR-98A 22-APR-98A NA 27-MAY-98A 16-JUN-98 29-JUN-98 BASE
REPLACE MILITARY FAMILY WHIGHAM, GARY NA NA 08-DEC-97A 20-JAN-98A 07-APR-98A 20-APR-98A NA 20-MAY-98A 29-MAY-98A BASE NA BASE
HOUSING - PHASE 6            NA NA DONE 26-JAN-98A 07-APR-98A 21-APR-98A 24-MAR-98A 26-MAY-98A 15-JUN-98 22-JUN-98 BASE

REMARKS:  35% = 50% RESUBMITTAL.  COE WILL NOT ADVERTISE.
                                                                               

M997F231 VANCE AFB, OK MURRAY, BRUCE 13-JUN-97A NA NA NA NA NA 01-MAR-98A NA 08-JUL-98 07-AUG-98 21-AUG-98 NA
FIRE TRAINING FACILITY ASHLEY, CLYDE NA NA NA NA NA NA NA 17-JUN-98 10-JUL-98 NA NA NA
                             NA NA NA NA NA NA 29-MAY-98 19-JUN-98 05-AUG-98 19-AUG-98 NA

REMARKS:  TULSA DISTRICT WILL ADVERTISE THIS PROJECT.
                                                                               

MM98E999 WORLDWIDE LUTHER B PERRY TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD 30-SEP-98 TBD
MEDCOM DELIVERY ORDERS JIM KASTNER TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD
FOR SUSTAINMENT AND RENEWAL  TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD TBD

REMARKS: 
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